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United States Environmental Protection Agency
Region V

POLLUTION REPORT

Date: Tuesday, November 14, 2006
From: Fredrick Micke, On-Scene Coordinator

To: David Chung, U.S. EPA
John Mantote, U.S. EPA
Charles Gebien, Region 5
Sally Jansen, Region 5
Harry Atkinson, IDEM
Crystal Welsh, Elkhart, Indiana

Subject: Final POLREP
LaBour Pump Site
1607 Sterling Ave, Elkhart, IN

AfifMarouf,U.S. EPA
Linda Nachowicz, Region 5
Kathleen Schnieders, ORC
Michael Chezik, DOI
David Miller, City of Elkhart

EPA Region 5 Records Ctr.

282056

POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLIS ID #:
RCRIS ID #:

Site Description

2
10/20/06-11/8/06
10/16/2006
10/11/2006
11/8/2006
INN000510153

Site #:
D.O. #:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract #

B5CM

CERCLA
Time-Critical

Removal Action

The former LaBour Pump Site (INN000510153) is located at 1607 Sterling Ave in Elkhart,
Indiana, at 41°40' North and -85° 57' West. LaBour Pump began operating at the site in 1929
when it expanded operations from Michigan City, Indiana , to Elkhart, Indiana.

LaBour Pump continued operations at the Elkhart site until 1994 when LaBour Pump was sold to
Peerless Pump Company. Peerless Pump Company discontinued operations at the Elkhart site in
the fall of 1994. The status of the property from the fall of 1994 until 2000 is unknown. KL
Distributing, Ltd., (a Florida Corporation) deeded 24 parcels to the Elkhart Machine Group, Inc., in
June of 2000. An additional six parcels were deeded from M. Mathias to the Elkhart Machine
Group in April 2003. The Elkhart Machine Group, Inc., was administratively dissolved in June
2005. The site is located in a mixture of commercial, industrial manufacturing, and residential
with residential areas immediately to the east and west. An elementary school is reportedly located
a few blocks away.

IDEM responded to a small spill at the site in September 2005. During this visit, it was noted that
two large primary buildings and a couple of small storage structures existed at the site. Thirty-one
drums of various materials, approximately 100 pails/buckets, and several shallow trenches filled
with oil were observed. A large, open cistern was noted and county records indicate that two
underground storage tanks (UST) exist, but the locations are unknown. It was also noted that most
asbestos has been removed or replaced but two areas may have remaining asbestos-containing
material (ACM).
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The site assessment conducted found less than 100 drums, a couple of totes, and numerous small
containers. Analytical results showed ignitability and toxicity for one drum that were sampled,
high metals and reactive sulfide was found in several solid samples collected. Poly-chlorinated
biphenyls (PCBs) were also detected near an electric pole with a PCB-containing
transformer. There is evidence of vandalism and trespassing by transients.

Current Activities
October 11, 2006- United States Environmental Protection Agency (U.S. EPA), Emergency and
Rapid Response Services (ERRS) contractor, and Superfund Technical Assessment and Response
Team (START) conducted a site walk-through.

October 16-19, 2006 - U.S. EPA ERRS and START mobilized to the site. ERRS began removing
debris and scraped the floor in the south building. START collected three disposal samples; one
solid sample, one sample from the flammable drum waste, and one from the liquid neutral drums
and pits located in the south building. For more detail, see POLREP #1.

October 20, 2006 - ERRS began pumping the seven pits located on the west side of the south
building into drums for disposal. ERRS also began excavating the contaminated soil in the area
northwest of the north building complex. START received data that showed no asbestos or lead-
based paint located in the building. ERRS overpacked the three flammable drums for disposal.

October 23, 2006 - ERRS contractor began consolidating small containers for bulk disposal and
crushing empty drums. ERRS backfilled excavated area northwest of the north building. ERRS
also filled in the pits in the south building with gravel.

October 24, 2006 - ERRS began scraping the floor in the north building. ERRS excavated the area
under the electric pole where a transformer was located. A disposal sample was collected of the
excavated soil.

October 25, 2006 - ERRS continued scraping the floor in the north building. ERRS excavated the
soil on the west side of the parking area. ERRS collected small containers from the garage
building.

October 26, 2006 - ERRS scraped the floor in the northeast section of the north building. ERRS
received several loads of backfill for excavated areas.

October 27, 2006 - ERRS prepared for temporary demobilization; awaiting disposal scheduling.

November 2, 2006 - ERRS, START and U.S. EPA mobilized back to the site for disposal. Three
non-hazardous waste roll-offs were taken off-site to the County Line Landfill in Argos,
Indiana. ERRS conducted disposal of 2,386 gallons of non-hazardous oil/water liquid.

November 3, 2006 - ERRS had two non-hazardous waste roll-offs taken off-site to the County Line
Landfill in Argos, Indiana for disposal. ERRS continued fi l l ing roll-off boxes for disposal and
finished backfilling pits with stone that were pumped out for oil disposal in the south building
complex. START, U.S. EPA and ERRS temporarily demobilized from the site to await disposal of
PCB soil and flammable drum waste.

November 8. 2006 - ERRS, START and U.S. EPA mobilized back to the site for disposal. ERRS
continued excavation and conducted disposal of PCB-contaminated soil to the EQ-Wayne
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Disposal, Inc. located in Belleville, Michigan. During excavation of the PCB-contaminated soil, a
broken electrical pole was found. Five soil samples were collected from the excavated area for
PCB analysis. A geo-fabric liner was placed at the bottom of the excavation, and then the area was
backfilled and seeded. Disposal was conducted for the flammable waste to the EQ Industrial
Services located in Detroit, Michigan. ERRS, START and U.S. EPA demobilized from the site.

Planned Removal Actions
None.

Next Steps
None.

Key Issues
None.

Estimated Costs *

j ; r Total To j | i
; Budgeted j Date | Remaining | % Remaining j

..„ „ . - , ... - -. . ^

;Extramural Costs •

ERRS - Cleanup Contractor \ $100,000.00! $86,992.00! $13,008.00) 13.01% j

:RST/START j $18,000.00? $13,930.00J $4,070.00 [ 22.61%!

Intramural Costs '

ITotal Site Costs j $118,000.00! $100,922.00! $17,078.001 14.47%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes
WASTE TYPE DATE SHIPPED QUANTITY DISPOSAL FACILITY/COMPANY
Non-hazardous Debris Roll Off

11/2/06 15.22 T County Line Landfill Partnership
11/2/06 16.87 T County Line Landfill Partnership
11/2/06 15.64 T County Line Landfill Partnership
11/3/06 10.03 T County Line Landfill Partnership
11/3/06 13.45 T County Line Landfill Partnership
11/3/06 County Line Landfill Partnership

PCB Contaminated Soil

002293451JJK 11/8/06 30.80 T EQ Wayne Disposal, Inc.
002293499JJK 11/8/06 14.46 T EQ Wayne Disposal, Inc.
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0022934498JJK 11/8/06 12.68 T EQ Wayne Disposal, Inc.
002293500JJK 11/8/06 26.70 T EQ Wayne Disposal, Inc.
002293450JJK 11/8/06 25.82T EQ Wayne Disposal, Inc.
Non-Hazardous Oil/Water Liquid

11/2/06 2,386 Gal Chemtron Corporation
Flammable Waste Ammonia Solution

11/8/06 5 Gal EQ Industrial Services
Waste Aerosols

11/8/06 10 Gal EQ Industrial Services
Loose Pack Flammables

11/8/06 110 Gal EQ Industrial Services
Flammable waste

11/8/06 220 Gal EQ Industrial Services

cpaosc.net/LaBourPump
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